
Design Team Timeline 

 May 2014 
▫ Obtain nominations for subcommittee members 

▫ Obtain suggestions for potential items 

 June 2014 
▫ Identify subcommittee participants 

▫ Construct a draft HCBS-CIS 

 July-August 2014 
▫ Investigate Supplement/Replacement items 
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Design Team Timeline (continued) 

 September 2014 
▫ Mail summary of information on 

Supplement/Replacement Items 
▫ In-person Subcommittee Workgroup Retreat (18th-19th) 
 [optional webinar to be held prior to meeting] 

 October-November 2014 
▫ Review and synthesize input from Subcommittee Retreat 

 December 2014 
▫ Revise draft of HCBS-CIS & Supplement/Replacement 

items for Pre-test 
▫ Stakeholder Workgroup Meeting (10th) 
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